GOVERNO

CRONOGRAMA FiSICO-FINANCEIRO

GOVERNO DO ESTADO DO PIAU|

PROPIAUI

SSOPIADT . [SECRETARIA DE ESTADO DA EDUCACAO - SEDUC
www pligovibe UNIDADE DE GESTAO DA REDE FISICA - UGERF
OBRA:|REFORMA E AMPLIACAO DA CEEPRU FREI JOSE APICELLA L.S. (MENSAL)= 70,87%
DATA:|SETEMBRO DE 2021 L.S. (HORISTA)= 112,15%
END:|PI-218, CEP 64840-000 BDI (DIF)= 15,28%
LOCAL:|GUADALUPE-PI BDI= 21,97%
- D! PRECO TOTAL D 2 PERI 2 PERIl 2 PERI 2 PERI
T DISCRIMINACAO % DO COTO [¢] 12 PERIODO 22 PERIODO 32 PERIODO 42 PERIODO
ITEM ITEM 01 a 30 DIAS 31 a 60 DIAS 61 a 90 DIAS 91 a 120 DIAS
1.0.0 |AMPLIAGAO 100,00% | RS  1.269.509,40 32,60% 26,95 28,35% 10,10%
RS 439.188,39 | RS 342.190,30 | RS 359.873,07 | RS 128.257,65
. 25,00% 25,00% 25,00% 25,00%
1.1.0 |ADMINISTRACAO LOCAL 4,03% | RS 51.164,44
RS 12.791,11 || RS 12.791,11 || R$ 12.791,11 || RS 12.791,11
1.2.0 [SERVICOS PRELIMINARES 3,18% | RS 40.418,26 100.00%
RS 40.418,26 | RS - RS - RS -
1.3.0 |MOVIMENTO DE TERRA 2,39% | RS 30.318,35 100/00%
RS 30.318,35 || RS - RS - R$ -
1.4.0 |INFRAESTRUTURA 7,52% | RS 95.467,16 100.00%
RS 95.467,16 || RS - RS - RS -
1.5.0 |SUPERESTRUTURA 14,20% | RS 180.316,71 100.00%
RS 180.316,71 || RS - RS - R$ -
1.6.0 |PAREDES E PAINEIS 12,58% | RS 159.753,59 50:00% 50,00%
RS 79.876,80 | RS 79.876,80 [ RS - RS -
1.7.0 |COBERTURA 12,48% | RS 158.476,62 50,00% 50,00%
RS - RS 79.238,31 | RS 79.238,31 [ RS -
1.8.0 |ESQUADRIAS 7,72% | RS 98.033,34 50,00% 50:00%
RS - RS B RS 49.016,67 || RS 49.016,67
1.9.0 |REVESTIMENTOS 9,53% [ RS 121.009,14 50:00% 50:00%
RS - RS 60.504,57 | RS 60.504,57 || RS -
1.10.0 (PISOS 571% | RS 72.467,62 50:00% 50:00%
RS - RS B RS 36.233,81 || RS 36.233,81
1.11.0 [INSTALAGOES ELETRICAS 14,41% | RS 182.934,96 50:00% 50,00%
RS - RS 91.467,48 || RS 91.467,48 || RS -
1.12.0 (INSTALAGOES HIDRAULICAS 033% | RS 4.148,14 50:00% 50:00%
RS - RS 2.074,07 || RS 2.074,07 || RS B
1.13.0 |[INSTALACOES SANITARIAS 1,69% RS 21.406,80 S0/00% 50:00%
RS - RS 10.703,40 || RS 10.703,40 || RS -
1.14.0 (INSTALACOES PLUVIAIS 0,87% | RS 11.069,12 S0/00% 50:00%
RS - RS 5.534,56 || RS 5.534,56 | RS -
1.15.0 [LOUGAS E BANCADAS 0,94% | RS 11.970,32 100,00%
R$ - RS - RS - RS 11.970,32
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ITEM DISCRIMINACAO %DO | PRECO TOTAL DO 12 PERIODO 22 PERIODO 32 PERIODO 42 PERIODO
ITEM ITEM 01 a 30 DIAS 31 a 60 DIAS 61 a 90 DIAS 91 a 120 DIAS
1.16.0 |METAIS E ACESSORIOS 037% | R$ 4.636,80 |— 3 = = RS 100’02?35 =
1.17.0 [PINTURAS 1,94% RS 24.618,18 ™ ™ ™ so’ggggog 0o | 78 50’229209 0
1.18.0 |SERVICOS COMPLEMENTARES 0,10% | RS 129985 |— 3 = = RS 1°°'°1°’2‘99 =
TOTAL GERAL DA AMPLIACAO 100,00% RS  1.269.509,40 |
PERCENTAGEM DO PERIODO 34,60% 26,95% 28,35% 10,10%
TOTAL DO PERIODO R$  430.188,39 | R$  342.190,30 || R$  359.873,07 [R$  128.257,65
PERCENTAGEM ACUMULADA 34,60% 61,55% 89,90% 100,00%
TOTAL ACUMULADO R$  439.188,39 | R$  781.378,68 || R$ 1.141.251,75 || RS  1.269.509,40
2.00 |REFORMA 100,00% | RS  350.393,09 20;29% 36,387 19,30 13,96%
RS 106.127,08 | RS 127.469,08 | RS 67.876,53 | RS 48.920,40
- | 25,00% T 25,00% I 25,00% T 25,00% I [
0
2.1.0 IADMINISTRA(,‘AO LOCAL l 3,99% ‘ RS 13.963,60 s 345090 | RS 3.490,00 | 7S 345050 | 75 345050 | |
2.2.0 lsstcos PRELIMINARES l 1,32% ‘ R$ 4.630,30 H RS 1°°'°f?30 = H = - H = - H = - H I
I 50,00% | 50,00% I | | [
0
2.3.0 ICOBERTURA l 55,44% ‘ RS 194.257,72 S TR 57.128,86 | 78 —= — |
| | 50,00% I 50,00% [ | [
5
2.4.0 IESQUADRIAS l 2,18% ‘ RS 7.643,52 S — % 3.800,76 | RS 3.821,76 | 7S — |
| | | 50,00% [ 50,00% | [
3
2.5.0 lplsos l 11,36% ‘ RS 39.808,75 I Rg S — &S 19.904,38 | RS 19.904,38 | I
2.6.0 stmmgées ELETRICAS l 13,14% ‘ RS 46.055,12 H o - H = 50’3?327 = H = 5“'23’227 - H 5 - H I
| | | 50,00% [ 50,00% | [
)
2.7.0 IPINTURAS l 10,06% ‘ R$ 35.263,87 I — = — 1763194 | 5 17.631.0 | |
2.8.0 ISERVI(;OS COMPLEMENTARES l 2,50% ‘ R$ 8.770,21 H RS 1°'°°";77 5 H = - H 3 - H RS 9°'°‘;’;93 = H I
TOTAL GERAL DA REFORMA [ 100,00% [R$ 350.393,09 ||
PERCENTAGEM DO PERIODO 30,29% 36,38% 19,37% 13,96%
TOTAL DO PERIODO R$  106.127,08 | R$  127.469,08 || RS 67.876,53 | R$ 48.920,40
PERCENTAGEM ACUMULADA 30,29% 66,67% 86,04% 100,00%
TOTAL ACUMULADO R$  106.127,08 | R$  233.596,16 || R$  301.472,69 |[R$  350.393,09
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