EDUCAGAD |

Obra Bancos B.D.l

U.E JOSE BASSON SINAPI - 03/2021 - Piaui 21,89% Nao Desonerado:
ORSE - 03/2021 - Horista: 112,15%
Sergipe Mensalista: 70,87%
SEINFRA - 027 - Ceara

Encargos Sociais

Cronograma Fisico e Financeiro

Item Descrigao Total Por Etapa 30 DIAS 60 DIAS 90 DIAS 120 DIAS 150 DIAS 180 DIAS 210 DIAS 240 DIAS
1 ADMINISTRAGAO 100,00% 7,50% 5,50% 12,00% 21,00% 17,00% 16,00% 13,50% 7,50%
47.983.20 3.598.74 2.639.08 5.757.98 10.076.47 8.157.14 7.677.31 6.477.73 3.598.74
2 SUBESTAGAO 100,00% 50,00% 50,00%
43.315.53 21.657.77
3 SERVICOS PRELIMINARES 100,00% 60,00% 40,00%
91.560.48
4 MOVIMENTO DE TERRA 100,00% 10,00% 10,00% 20,00% 12,00% 12,00% 12,00% 12,00% 12,00%
16.042.95 1.604.30 1.604.30 3.208.59 1.925.15 1.925.15 1.925.15 1.925.15 1.925.15
5 SUPERESTRUTURA 100,00% 40,00% 40,00% 20,00%
203.212.33
6 INFRAESTRUTURA E REVESTIMENTOS 100,00% 20,00% 20,00% 20,00% 20,00% 10,00% 10,00%
149.132.70 29.826.54 29 6.54 14.913.27 14.913.27
7 BANCADAS E DIVISORIAS 100,00% 30,00% 20,00% 30,00% 20,00%
37.755.25 11.326.58 7.551.05 11
8 LOUCAS E ACESSORIOS 100,00% 30,00% 50,00% 20,00%
12.701.69 3.810.51 6.350.85 2.540.34
9 ESQUADRIAS 100,00% 20,00% 20,00% 20,00% 40,00%
B 113.498.07
10 PAVIMENTACAO 100,00% 30,00% 30,00% 10,00% 30,00%
71.325.25 21.397.58 21.397.58 7.132.53 21.397.58
1 COBERTURA E FORRO 100,00% 30,00% 30,00% 40,00%
) 104.223.10
12 INSTALACOES HIDRAULICAS 100,00% 20,00% 30,00% 30,00% 20,00%
9.721.89
13 INSTALAGCOES SANITARIAS 100,00% 10,00% 20,00% 20,00% 30,00% 20,00%
_ 18.515.22 1.851.52 3.703.04 3.703.04 5554 57 3.703.04
14 INSTALACOES ELETRICAS 100,00% 20,00% 20,00% 30,00% 30,00%
113.466.49
15 COMBATE A INCENDIO 100,00% 50,00% 50,00%
27.101.65
16 PINTURA E ACABAMENTOS 100,00% 10,00% 20,00% 20,00% 50,00%
63.089.61 6.308.96 12.617.92 12.617.92 31.544 .81
17 SERVICOS DIVERSOS 100,00% 10,00% 10,00% 20,00% 20,00% 10,00% 10,00% 10,00% 10,00%
173.086.07 17.308.61 17.308.61 34.617.21 34.617.21 17.308.61 17.308.61 17.308.61 17.308.61
18 SPDA 100,00% 10,00% 20,00% 30,00% 30,00% 10,00%
26.589.55
Porcentagem 7,70% 5,09% 12,20% 20,70% 17,03% 16,28% 13,93% 7,07%
Custo 101.764,65 67.289,98 161.314,87 273.733,92 225.253,15 215.284,68 184.191,11 93.488,68
Porcentagem Acumulado 7,70% 12,78% 24,98% 45,69% 62,72% 79,00% 92,93% 100,00%
Custo Acumulado 101.764,65 169.054,63 330.369,50 604.103,41 829.356,56 1.044.641,24 1.228.832,35 1.322.321,03
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