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o [ _VAloR ] DIAS . VALOR
i EERS o] R$ [ % ]| 30 [ % | 60 [ % | 20 [ % | 120 | L R$ |
1_|REFORMA
1.1 |ADMINISTRACAO DA OBRA 1,92% 4.714,96] _12,59% 593,61 16,72% 788,34]_35,55% 1.676,17] _35,14% 1.656,84] _100,00% 4.714,96
1.2 |SERVICOS PRELIMINARES 3,47% 8.490,57| 100,00% 8.490,57 100,00% 8.490,57
1.3 |DEMOLICOES E RETIRADAS | 1,04% 2.541,75|_100,00% 2.541,75 100,00% 2.541,75
1.4 _|MOVIMENTO DE TERRA 0,18% 439,76] 100,00% 439,76 100,00% 439,76
1.5 |INFRAESTRUTURA 0,57% 1.405,54] 100,00% 1.405,54 100,00% 1.405,54
1.6 |SUPERESTRUTURA 0,19% 460,23] 100,00% 460,23 100,00% 260,23
1.7 | PAREDES E DIVISORIAS 1.09% 2.674,36] _ 50,00% 1.337,18] _ 50,00% 1337,18 100,00% 2.674,36
1.8 |COBERTURAS 4,18% 10.238,15] _20,00% 2.047,63]__40,00% 4.095,26] _40,00% 4.095,26 100,00%]| __ 10.238,15
1.9 |PAVIMENTACAO 4,61% 11.301,05 50,00% 5.650,53] _50,00% 5.650,53 100,00%]| __ 11.301,05
REVESTIMENTOS E " N " .
110 | oA 3,22% 7.882,29 60,00% 472937  40,00% 3.152,92 100,00% 7.882,29
1.11 [FORROS 0,53% 1.292,71 20,00% 258,54 _60,00% 775,63 20,00% 258,54| _100,00% 1.292,71
1.12 [ESOUADRIAS 1.42% 3.470,78 20,00% 694,16] _60,00% 2.082,47] _20,00% 694,16] _100,00% 3.470,78
1.13 [PINTURA 8,73% 21.383,23 20,00% 4.276,65] _40,00% 8.553,29] _40.00% 8.553,29] 100,00%]| __ 21.383,23
1.14 |INSTALACOES ELETRICAS 4.82% 11.802,87 60,00% 7.081,72] _40,00% 4.721,15|_100,00%]| __ 11.802,87
1.15 |INSTALACOES DE AGUA FRIA|  0,69% 1.701,72 100,00% 1.701,72| 100,00% 1.701,72
1.16 ;’:ﬁ‘;‘;ﬂig“ DE ESGOTO 0,74% 1.806,72 100,00% 1.806,72| 100,00% 1.806,72
1.17 |VIDROS, LOUCAS E METAIS | _ 1,03% 2.528,80 100,00% 2.528,80]_100,00% 2.528,80
1.18 :ﬁgé’:gfg° DE COMBATEA | 5706 541,74 100,00% 541,74| 100,00% 541,74
1.19 [SERVICOS FINAIS 11,20% 27.435,34 40,00% 10.974,14] _60,00% 16.461,20] _100,00%| __27.435,34
2 |AMPLIACAO
2.1 |ADMINISTRACAO DA OBRA 1,92% 4.714,96] _27,35% 1.289,54] _ 37,96% 1.789,80] _16,90% 796,83 _17,79% 838,79 _100,00% 2.714,96
2.2 |SERVICOS PRELIMINARES 1.10% 2.694,81] 100,00% 2.694,81 100,00% 2.694,81
2.3 |MOVIMENTO DE TERRA 0,35% 850,22]_100,00% 850,22 100,00% 850,22
2.4 |INFRAESTRUTURA 1.81% 4.435,51] 100,00% 4.435,51 100,00% 4.435,51
2.5 |SUPERESTRUTURA 1,53% 3.743,62]_100,00% 3.743,62 100,00% 3.743,62
2.6 |PAREDES E DIVISORIAS 11,00% 26.942,36] _ 60,00% 16.165,42] __40,00% 10.776,94 100,00%| __ 26.942,36
2.7 |COBERTURAS 3,46% 8.479,61] _50,00% 4.239,81] __50,00% 4.239,81 100,00% 8.479,61
2.8 |PAVIMENTACAO 1.15% 2.812,15] _20,00% 562,43] __40,00% 1.124,86] _40,00% 1.124,86 100,00% 2.812,15
REVESTIMENTOS E N 3 N "
20 | AR Toncio 7,73% 18.931,72 70,00% 13.252,20|  30,00% 5.679,52 100,00%|  18.931,72
2.10 |FORROS 0,56% 1.377,49 60,00% 826,49 _40,00% 551,00 100,00% 1.377,49
2.11 |ESQUADRIAS 1,05% 2.577,25 60,00% 1.546,35] _40,00% 1.030,90 100,00% 2.577,25
2.12 [PINTURA 1.89% 4.632,94 60,00% 2.779,76] _40,00% 1.853,18 100,00% 4.632,94
2.13 |INSTALACOES ELETRICAS 2,70% 6.606,49 30,00% 1.981.95] _30,00% 1.981,95] _40,00% 2.642,60_100,00% 6.606,49
2.14 |INSTALACOES DE AGUA FRIA |  3,74% 9.157,34 30,00% 2.747,20  30,00% 2.747,20|  40,00% 3.662,94| 100,00% 9.157,34
2.15 ;':ﬂ?k?ég“ DE ESGOTO 4,67% 11.447,28 25,00% 2.861,82| 25,00% 2.861,82| 50,00% 5.723,64| 100,00%|  11.447,28
2.16 |BANCADAS E PEITORIS 1,46% 3.565,61 40,00% 1.426,24] _60,00% 2.139,37]_100,00% 3.565,61
2.17 |VIDROS, LOUCAS E METAIS | _ 4,01% 9.813,68 30,00% 2.944,10_20,00% 1.962,74] _50,00% 4.906,84] _100,00% 9.813,68
2.18 [SERVICOS FINAIS 0,03% 69,17 100,00% 69,17 _100,00% 69,17
TOTAL| 100,00% 244.964,78] 20,94% | 51.297,63 | 28,05% | 68.701,32 | 26,97% | _66.058,34 | 24,05% | _58.907,50
ACUMULADO 20,94% | _51.297,63 | 48,99% | 119.998,94 | 75,95% | 186.057,28 | 100,00% | _244.964,78
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