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CRONOGRAMA

FISICO -FINANCEIRO

PROPIAUI

VALOR | DIAS I VALOR
ey SERVICO o RS I % | 30 [ % | 60 [ % | 90 [ % | 120 % | 150 % | 180 % R$
1_|REFORMA
1.1 |SERVICOS PRELIMINARES 9,61% 124.877,73| 41,71% 52.085,62| 10,91% 13.621,90| 10,91% 13.621,9| 10,91% 13.621,90| 10,91% 13.621,90| 14,66% 18.304,51| 100,00%| 124.877,73
1.2 |DEMOLICOES E RETIRADAS 0,72% 9.343,70|_100,00% 9.343,70 100,00% 9.343,70
1.3 |MOVIMENTO DE TERRA 0.01% 104,54] 100,00% 104,54 100,00% 104,54
1.4 [INFRAESTRUTURA 0,09% 1.107,63]_100,00% 1.107.63 100,00% 1.107,63
1.5 |SUPERESTRUTURA 0.06% 835,26] 100,00% 835.26 100,00% 835,26
1.6 |PAREDES E DIVISORIAS 1,48% 19.276,23]_100,00% 19.276,23 100,00%| __ 19.276,23
1.7 |PAVIMENTACAO 0.34% 4.411,98] 100.,00% 4.411.98 100,00% 4.411,98
1.8 ?::::H:AE;[[?:AEAO 7,46% 96.980,57| 70,00% 67.886,40|  30,00% 29.094,17 100,00%|  96.980,57
1.9 [ESOUADRIAS 13.84% 179.848,19 50,00% 89.924,10| _50,00% 89.924,10| 100,00%| _ 179.848,19
1.10 [PINTURA 2,70% 35.087,61 20,00% 7.017,52| _40,00% 14.035,04 _40,00% 14.035,04 100,00%| _ 35.087,61
1.11 |FORROS 4.86% 63.191,07 10,00% 6.319.11] _70,00% 44.233,75| _20,00% 12.638,21] 100,00%| _ 63.191,07
1.12 | INSTALACOES ELETRICAS 6,94% 90.171,64 50,00% 45.085,82| 30,00% 27.051,49|  20,00% 18.034,33 100,00%|  90.171,64
1.13 [INSTALACGES DE AGUA FRIA 0,41% 5.353,20 50,00% 2.676,60] _50,00% 2.676,60 100,00% 5.353,20
114 ;':'S“';‘T‘kﬁg“ DE ESGOTO 0,44% 5.772,46 50,00% 2.886,23|  50,00% 2.886,23 100,00% 5.772,46
1.15 | BANCADAS E PEITORIS 0,24% 3.057,76 100,00% 3.057,76] 100,00% 3.057,76
1.16 [VIDROS, LOUCAS E METAIS 2,20% 28.636,57 20,00% 5.727,31] _ 80,00% 22.909.26] 100,00%]| __ 28.636,57
1.17 [SERVICOS DIVERSOS E FINAIS 0,38% 4.894,36 100,00% 4.894,36_100,00% 4.894,36
1.18 [MURO PADRAO SEDUC 3,51% 45.635,05 60,00% 27.381,03] _20,00% 9.127,01] _20,00% 9.127.01 100,00%| _ 45.635,05
1.19 |QUADRA COBERTA 44,72% 581.247,89|  5,00% 29.062,39| _15,00% 87.187,18] 25,00%| _ 145.311,07] 25,00% 145.311,97| 15,00% 87.187,18] 15,00% 87.187,18]_100,00%| _ 581.247,89
TOTAL| 100,00% | 1.299.833,44| 14,16% | 184.113,75 | 16,54% | 214.950,46 | 16,52% | 214.710,25 | 1583% | 206.449,36 | 18.52% | 240.694,24 | 18,38% | 238.915,38
ACUMULADO 14.16% | _184.113,75 | 30,70% | 399.064,21 | 47,22% | 613.774,46 | 63,10% | 820.223,82_| 81,62% | 1.060.918,06 | 100,00% | 1.299.833,44
2 _[AMPLIACAO
2.1 |ADMINISTRACAO DA OBRA 4,15% 14.552,16] _16,67% 2.42536] _16,67% 2.42536]_16,67% 2.42536] _16,67% 2.42536] _16,67% 2.42536] _16,67% 2.425,36] _100,00%] _ 14.552,16
2.2 |SERVICOS PRELIMINARES 1,39% 4.864,16]_100,00% 4.864,16 100,00% 4.864,16
2.3 [MOVIMENTO DE TERRA 2,48% 8.689,59] 100,00% 8.689.59 100,00% 8.689,59
2.4 [INFRAESTRUTURA 7,47% 26.178,95] _80,00% 20.943,16] _20,00% 5.235,79 100,00%| _ 26.178,95
2.5 [SUPERESTRUTURA 6,80% 23.845,11]  70,00% 16.691,58 _30,00% 7.153.,53 100,00%| _ 23.845,11
2.6 |PAREDES E DIVISORIAS 8,25% 28.911,02] 30,00% 8.673,31 _70,00% 20.237,71 100,00%| _ 28.911,02
2.7 |COBERTURAS 17,24% 60.422,14 20.00% 12.084,43| _60,00% 36.253,28] _20,00% 12.084,43 100,00%| _ 60.422,14
2.8 |PAVIMENTACAO 442% 15.493,38 40,00% 6.197,35] _60,00% 9.296,03 100,00%| _ 15.493,38
2.9 ?:::i:::;{?:;:éss 12,52% 43.887,75 60,00% 26.332,65| 40,00% 17.555,10 100,00%|  43.887,75
2.10 | ESOUADRIAS 12,19% 42.732,68 100,00% 42.732,68 100,00%| __ 42.732,68
2.11 [PINTURAS 3,67% 12.872,21 10,00% 1.287,22] 90,00% 11.584,99] 100,00%|  12.872,21
2.12 [FORROS 3,29% 11.539,42 10,00% 1.153,04] _90,00% 10.385,48 100,00%|  11.539,42
2.13 |INSTALACOES ELETRICAS 2,13% 7.466,12 40,00% 2.986,45] _60,00% 4.479.67 100,00% 7.466,12
2.14 | INSTALACOES DE AGUA FRIA 1,40% 4.915,35 40,00% 1.966,14] _60,00% 2.949.21 100,00% 4.915,35
2.15 | INSTALACOES SANITARIAS 6,86% 24.048,26 40,00% 9.619,30] _60,00% 14.428,96 100,00%| __ 24.048,26
2.16 | INSTALACOES DE GAS 0,03% 121,91 100,00% 121,91] _100,00% 121,91
2.17 [BANCADAS E PEITORIS 3,52% 12.332,11 100,00% 12.332,11] 100,00%] _ 12.332,11
2.18 [LOUCAS E ACESSORIOS 2,02% 7.090,96 100,00% 7.090,96] 100,00% 7.090,96
2.19 [SERVICOS DIVERSOS E FINAIS 0,13% 463,72 100,00% 463,72]_100,00% 463,72
TOTAL| 100,00% 350.427,00| 17.77% | 62.287,15 | 20,97% | 73.469,48 | 20,21% | 70.805,64 | 12,48% | 43.718,92 | 18,87% |  66.126,77 9,71% |  34.019,05
ACUMULADO 17,77% | _62.287,15 | 38,74% | 135.756,63 | 58.95% | 206.562,26 | 71,42% | 250.281,18 | 90.29% | _316.407,95 | 100,00% | _350.427,00
[_TToTAL simpLES 1.650.260,44] 14,03% | 246.400,91] 17,48% |  288.419,93] 17,30% | _ 285.515,88] 15,16% | _ 250.168,28] 18,59% | 306.821,01] 16,54% | 272.934,43] I l
| | TOTAL ACUMULADO | 14,93% | 246.400,91| 32,41% | 534.820,84| 49,71% | 820.336,72| 64,87% | 1.070.505,00| 83,46% |  1.377.326,01| 100,00% | 1.650.260,44| [ |

TOTAL GLOBAL: UM MILHAO, SEISCENTOS E CINQUENTA MIL, DUZENTOS E SESSENTA REAIS E QUARENTA E QUATRO CENTAVOS (R$ 1.650.260,44)
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