) T Obra Bancos B.D.l
CETI JOSE NOGUEIRA DE AGUIAR (Esperantina - Pl) SINAPI - 12/2021 - Piaui  20,34%

ORSE -12/2021 - Sergipe
SEINFRA - 027 - Ceara

Encargos Sociais
Nao Desonerado:
Horista: 111,86%
Mensalista: 70,63%

Cronograma Fisico e Financeiro

Item Descricao Total Por Etapa 30 DIAS 60 DIAS 90 DIAS 120 DIAS 150 DIAS 180 DIAS 210 DIAS 240 DIAS
1 ADMINISTRACAO 100,00% 9,92% 10,26% 8,29% 13,81% 15,93% 14,80% 14,48% 12,51%
68.535,04 6.798,68 7.031,70 5.681,55 9.464,69 10.917,63 10.143,19 9.923,87 8.573,73
2 SUBESTAGAO 100,00% 40,00% 60,00%
48.877.16 19.550,86 29.326.30
3 SERVICOS PRELIMINARES 100,00% 30,00% 30,00% 20,00% 20,00%
108.313.51 32.494.05
4 MOVIMENTO DE TERRA 100,00% 15,00% 15,00% 20,00% 10,00% 10,00% 10,00% 10,00% 10,00%
7.005.70 1.050.86 1,050,86 1,401.14 700,57 700,57 700,57 700,57 700,57
5 INFRAESTRUTURA E REVESTIMENTOS 100,00% 40,00% 60,00%
155.760.01
6 BANCADAS E DIVISORIAS 100,00% 30,00% 70,00%
62.342.19 18.702.66 43,639.53
7 LOUCAS E ACESSORIOS 100,00% 50,00% 50,00%
36.172.75 18.086,38 18,086.,38
8 ESQUADRIAS 100,00% 50,00% 20,00% 30,00%
~ 217.590.76 65,277.23
9 PAVIMENTACAO 100,00% 20,00% 30,00% 20,00% 10,00% 20,00%
83.073.26 16.614.65 24.921.98 16,614.65 8,307.33 16,.614.65
10 COBERTURA E FORRO 100,00% 50,00% 50,00%
93.119.14 46,559.57 46,559.57
11 INSTALAGOES HIDRAULICAS 100,00% 30,00% 30,00% 20,00% 20,00%
12.456.70 3.737.01 3.737.01 2.491.34 2.491.34
12 INSTALAGOES SANITARIAS 100,00% 30,00% 30,00% 20,00% 20,00%
22.703.00 6,810.90 6.810.90 4.540.60 4.540,60
13 INSTALAGOES ELETRICAS 100,00% 50,00% 20,00% 30,00%
91.567.15 45.783.58 18,313.43 2747015
14 COMBATE A INCENDIO 100,00% 30,00% 50,00% 20,00%
41.831.86 12.549.56 20.915.93 8.366.37
15 PINTURA E ACABAMENTOS 100,00% 20,00% 20,00% 60,00%
82.753.30 16.550.66 16,550.66 49.651.98
16 SERVICOS DIVERSOS 100,00% 20,00% 20,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%
347.489.62 69.497.92 69.497.92 34.748.96 34.748.96 34.748.96 34.748.96 34.748.96 34.748.96
17 SPDA 100,00% 20,00% 30,00% 50,00%
47.471.20 9,494 24 14.241.36 23.735.60
Porcentagem 9,92% 10,26% 8,29% 13,81% 15,93% 14,80% 14,48% 12,51%
Custo 151.436,17 156.634,10 126.668,58 210.842,19 243.221,83 226.041,11 221.163,92 191.054,45
Porcentagem Acumulado 9,92% 20,17% 28,47% 42,28% 58,20% 73,01% 87,49% 100,00%
Custo Acumulado 151.436,16 308.070,26 434.738,84 645.581,03 888.802,87 1.114.843,98 1.336.007,90 1.527.062,35
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