mf CRONOGRAMA FiSICO-FINANCEIRO 7
==t GOVERNO DO ESTADO DO PIAUT ';;f P | A :
GOVERNO  [SECRETARIA DE ESTADO DA EDUCAGAO - SEDUC ; I
wwwoiaov b |UNIDADE DE GESTAO DA REDE FISICA - UGERF
OBRA: |REFORMA DA U. E. SINVAL DE CASTRO LS. (MENSAL)= 70,63%
DATA: |MARGO DE 2022 LS. (HORISTA)= 111,86%
END: |RUA LUCIDIO FREITAS, N2 2065, CENTRO BDI (DIF)= 15,28%
LOCAL: |TERESINA-PI BDI= 21,97%
— DISCRIMINACAO %DO | PRECO TOTAL DO 12 PERIODO 22 PERIODO 32 PERIODO 42 PERIODO 52 PERIODO 62 PERIODO 72 PERIODO 82 PERIODO 92 PERIODO 102 PERIODO
ITEM ITEM 01 a 30 DIAS 31 a 60 DIAS 61 a 90 DIAS 91 a 120 DIAS 121a150DIAS | 151a180DIAS | 181a210DIAS | 211a240DIAS | 241a270DIAS | 271 a 300 DIAS
o 1 7,06% 9,23% 1 7,17% 1 10,22% 1 14,88% 1 14,53% 1 14,11% 1 10,44% 1 9,14% 1 3,22%
100 |REF°RMA | 100,00% | 2 2‘011'246’02| RS 141.964,01 | RS 185.585,19 [ RS 144.189,82 | RS 205.635,04 f RS 299.181,00 J RS 292.321,85 [ RS 283.764,07 | RS 210.027,50 f RS 183.755,66 | RS 64.821,88
- N | 6,09% I 12,14% I 5,39% I 9,57% I 13,74% I 14,48% I 13,64% I 10,51% I 10,86% [ 3,58%
110 |ADM'N'STRACA° LocA I 3.85% | RS 77.409,50 I RS 4.714,24 || RS 9.397,51 [ RS 4.172,37 || RS 7.408,09 | RS 10.636,07 || RS 11.208,90 || RS 10.558,66 || RS 8.135,74 || RS 8.406,67 || RS 2.771,26
[ 75,00% | 2500% | [ [ [ | [ [ [
1.2.0 |SERVICOS PRELIMINARES 2,42% | R 48.585,41
| < I | 3 [LRs 36.439,06 || RS 12.146,35 || RS - RS - RS - RS - RS - RS S - ]rS -
5 I 75,00% | 2500% | [ | [ | [ [ [
1.3.0 [DEMOLIGOES E RETIRADAS 3,80% | R 76.433,97
| ¢ l | s || RS 57.325,48 | RS 19.108,49 | RS - [rs - Irs - [rs - Irs - [rs - |rs - |rs -
I 33,006 | 67,00% | [ | [ | [ [ [
1.4.0 |MOVIMENTO DE TERRA 1,49% | R 29.957,88
| l | s [ RS 9.886,10 || RS 20.071,78 | RS - [rs - Irs - [rs - Irs - [rs - |rs - |rs -
I 2600% | 74,00% | [ | [ | [ [ [
1.5.0 |INFRAESTRUTURA 557% | R 111.958,91
| l | ? [ RS 29.109,32 || RS 82.849,59 | RS - RS - RS - RS - RS - RS - RS - ]rS -
N I [ 10,00% I 35,00% I 20,00% I 20,00% I 15,00% I | [ [
160 |SUPERESTRUTURA l 7,92% | RS 159.382,43 I - R 15.938,24 || RS 55.783,85 || RS 31.876,49 | RS 31.876,49 || RS 23.907,36 || RS - [rs - |rs - |rs -
. N I [ 10,00% I 35,00% I 30,00% I 20,00% I 5,00% | [ [
1.7.0 |pAREDESEPA|NE|S l 10,05% | RS 20212099 | — ] RS 20212,50 || RS 70.743,75 | RS 60.637,50 | RS __ 40.42500 || RS __ 10.106,25 || RS S - rs - |rs -
B I [ [ | 10,00% I 20,00% I 20,00% I 30,00% I 20,00% I [
180 |C°BERTURA l 23,04% | RS 463.325,08 [ RS - |rs - [rs - IR 46.332,51 | RS 92.665,02 || RS 92.665,02 | RS  138.997,52 || RS 92.665,02 || RS - |rs -
5 I [ [ [ 20,00% I 40,00% [ 30,00% I 10,00% I [ |
190 |ESQUADR“\s l 6.18% | RS 124.335,08 [ RS - |rs - [rs - IR 24.867,02 | RS 49.734,03 | RS 37.300,52 || RS 12.433,51 [ RS - & - |rs -
o I [ [ | [ 10,00% I 20,00% I 30,00% I 20,00% I 20,00% I
1.10.0 |REVEST"\"E'\'T°s l 10.67% | RS 214.568,60 [ RS - |rs - [rs - [rs - RS 21.456,86 || RS 42.913,72 | RS 64.370,58 || RS 42.913,72 | RS 42.913,72 [ RS -
N I [ [ | 10,00% I 20,00% I 30,00% I 20,00% I 10,00% I 10,00% I
1110 |P'S°s l 8.48% | RS 170.593,56 [ RS - |rs - [rs - IR 17.059,36 || RS 34.118,71 | RS 51.178,07 | RS 34.118,71 || RS 17.059,36 || RS 17.059,36 || RS -
- P N I [ 5,00% I 15,00% I 15,00% I 15,00% I 15,00% I 10,00% I 10,00% I 15,00% I
1120 |'N5TALACOEs ELETRICAS l 3,09% | RS 62.175,16 [ RS - ]rs 3.108,76 | RS 9.326,27 | R$ 9.326,27 || R$ 9.326,27 | R$ 9.326,27 || R$ 6.217,52 | RS 6.217,52 | RS 9.326,27 | RS -
- . N I [ [ 5,00% I 10,00% I 10,00% I 15,00% I 20,00% I 30,00% I 10,00% I
1.13.0 |INSTALAC0ES HIDRAULICAS l 0,59% | RS 11.937,40 ¢ S — [ Rrs 596,87 || RS 1.193,74 || RS 1.193,74 | RS 1.790,61 || RS 2.387,48 | RS 3.581,22 | RS 1.193,74 | RS -
a < | [ 10,00% I 15,00% T 15,00% I 20,00% T 30,00% I 10,00% T [ [
9
1140 |'N5TALAC0ES SANITARIAS I 0.81% | RS 16.295,03 [ RS - RS 1.629,50 | RS 2.444,25 | RS 2.444,25 | RS 3.259,01 | RS 4.888,51 || RS 1.629,50 [ RS - |rs - [rs -
5 I [ [ [ | [ | 20,00% | 20,00% | 60,00% |
9
1.15.0 |INSTALACOES PLUVIAIS | 0,45% | RS 8.130,25 |- —we —w S ~ & S - [rs 1.826,05 | RS 1.826,05 || RS 5.478,15 [ RS -
INSTALACOES DE GAS l | I [ | [ [ [ 100,00% | [ [ [
1.16.0 - 0,02% | R 301,90
|COMBUSTIVEL ? $ [ RS - |rs - [rs - [rs - Irs - RS 301,90 [ RS - [rs - |rs - |rs -
¢ I [ [ [ [ [ [ [ | 20,00% T 80,00%
1.17.0 |PREV. E COMBATE A INCENDIO 0,18% | R 3.671,72
| l ? | $ [ RS - |rs - [rs - [rs - Irs - [rs - I'rs - [rs - | rs 734,34 | RS 2.937,38
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— DISCRIMINACAO % DO | PRECO TOTAL DO 12 PERIODO 22 PERIODO 32 PERIODO 42 PERIODO 52 PERIODO 62 PERIODO 72 PERIODO 82 PERIODO 92 PERIODO 102 PERIODO
ITEM ITEM 01 a 30 DIAS 31 a 60 DIAS 61 a 90 DIAS 91 a 120 DIAS 121a150DIAS | 151a180DIAS | 181a210DIAS | 211a240DIAS [ 241a270DIAS | 271a 300 DIAS
| | [ [ [ | [ | 20,00% I 50,00% I 30,00%
9
1.18.0 |LOUCASEBANCADAS ‘ 2,21% | RS 44.490,68 I —7 —= —I® S —I® = —w 2.898.14 | 7S 2220538 | RS 13.347.20
5 [l | [ | [ | | | [ 60,00% I 40,00%
9
1.19.0 |METAISEACESSORIOS ‘ 0,64% | RS 12.853,39 I — 7 —® —I IS —I R = &S 771203 | 7S 5.141.36
Il [ [ [ [ [ [ [ 20,00% [ 40,00% I 40,00%
9
1200 |P"“TUR“\S ‘ 2,96% | RS 59.469,70 [ RS - RS - RS - RS [rs - RS - &S - RS 11.893,94 || R$ 23.787,88 || RS 23.787,88
I 4,00% I 1,00% I 1,00% I 4,00% I 4,00% I 6,00% I 10,00% 15,00% 40,00% 15,00%
9
1210 |SERV'9OS COMPLEMENTARES ‘ 5,58% | RS 112.245,38 [ RS 4.489,82 || RS 1.122,45 [ RS 1.122,45 [ RS 4.489,82 | RS 4.489,82 | RS 6.734,72 | RS 11.224,54 || RS 16.836,81 || RS 44.898,15 || RS 16.836,81
TOTAL GERAL DA OBRA [ 100,00% [R$  2.011.246,02 |
PERCENTAGEM DO PERIODO I 7,06% [ 9,23% I 7,17% | 10,22% I 14,88% [ 14,53% I 14,11% I 10,44% I 9,14% I 3,22%
TOTAL DO PERIODO B3 141.964,01 [ RS 185.585,19 | RS 144.189,82 RS  205.635,04 [ RS 299.181,00 [ RS  292.321,85 [[ RS  283.764,07 [ RS  210.027,50 |[ RS 183.755,66 || RS 64.821,88
PERCENTAGEM ACUMULADA I 7,06% I 16,29% I 23,46% I 33,68% I 48,55% I 63,09% Il 77,20% I 87,64% I 96,78% I 100,00%
TOTAL ACUMULADO (RS 141.964,01 [[RS  327.549,19 [R$  471.739,02 [[RS _ 677.374,05 [ R$  976.555,06 | RS 1.268.876,91 | RS 1.552.640,98 | RS 1.762.668,48 [ RS 1.946.424,14 | RS 2.011.246,02
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Teresina-Pl, 15 de margo de 2021.
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Fabiand Marques de Freitas Aragdo
Eng.2 Civil responsavel
CREA: 1918827249
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