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Obra Bancos B.D.l.
U.E AMERICO JOSE DE SOUSA (Socorro do Piaui -Pl) SINAPI - 03/2021 - Piaui 20,34

ORSE - 03/2021 -
Sergipe
SEINFRA - 027 - Ceara

Cronograma Fisico e Financeiro

%

Encargos Sociais

Nao Desonerado:
Horista: 112,15%

Mensalista: 70,87%

Descrigao Total Por Etapa 30 DIAS 60 DIAS 90 DIAS 120 DIAS 150 DIAS 180 DIAS 210 DIAS 240 DIAS 270 DIAS 300 DIAS 330 DIAS
ADMINISTRAGAO 100,00% 3,00% 1,00% 5,00% 6,00% 7,00% 15,00% 16,00% 21,00% 13,00% 7,00% 6,00%
133.837.33 401512 1.338.37 6.691.87 803024 9 368.61 20.075.60 2141397 28.105.84 17.398.85 9 368 61 8.030.24
SUBESTAGAO 100,00% 40,00% 20,00% 20,00% 20,00%
42.764.72 855294 8.552.94 855294
SERVIGCOS PRELIMINARES 100,00% 30,00% 20,00% 20,00% 20,00% 10,00%
128.806.68 25761.34 2576134 12.880.67
MOVIMENTO DE TERRA 100,00% 10,00% 10,00% 20,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%
28.972.25 2.897.23 2.897.23 5794 45 2.897.23 2.897.23 2 897 23 2 89723 2 897 23 2 89723
SUPERESTRUTURA 100,00% 30,00% 30,00% 20,00% 15,00% 5,00%
445.796.61 133.738.98 133 73898 89 159 32 66.869.49 22 289 83
INFRAESTRUTURA E REVESTIMENTOS 100,00% 30,00% 30,00% 30,00% 10,00%
506.775.42 179.032.63 179.032. 63 179.032 63 59 67754,
BANCADAS E DIVISORIAS 100,00% 30,00% 50,00% 20,00%
37.910.85 11.373.26 18 955 43 7,582 17
LOUCAS E ACESSORIOS 100,00% 30,00% 40,00% 30,00%
22.071.33 £.621.40 8 828 53 6.621.40
ESQUADRIAS 100,00% 20,00% 20,00% 20,00% 20,00% 20,00%
275.606.82 5512136 5512136 5512136 55 121 36 55 121 36
PAVIMENTAGAO 100,00% 10,00% 10,00% 20,00% 20,00% 20,00% 20,00%
297.369.24 29.736.92 29, 736,92 59 473.85 59 473 85 50 473 85 50 473 85
COBERTURA E FORRO 100,00% 20,00% 50,00% 30,00%
350.989.86 70.197.97
INSTALAGOES HIDRAULICAS 100,00% 20,00% 20,00% 20,00% 40,00%
6.577.62 131552 1.315.52 1.315.52 2 631.05
INSTALAGOES SANITARIAS 100,00% 20,00% 20,00% 20,00% 40,00%
28.601.26 572025 572025 572025 11,440 50,
INSTALAGOES ELETRICAS 100,00% 30,00% 30,00% 30,00% 10,00%
103.460.05 31.038.02 31.038.02 31.038.02 10
COMBATE A INCENDIO 100,00% 20,00% 20,00% 60,00%
48.582.03 9716.41 9716.41 29 149 22
PINTURA E ACABAMENTOS 100,00% 20,00% 20,00% 20,00% 20,00% 20,00%
103.135.23 20.627.05 20.627.05 20.627.05 20.627.05 20.627.05
SERVICOS DIVERSOS 100,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 30,00%
240.416.04 24.041.60 24.041,60 24.041,60 24.041.60 24.041,60 24.041.60 24.041.60 72.124 81
SPDA 100,00% 20,00% 30,00% 20,00% 30,00%
112.503.21 _____22.500.64. 33.750.96 22.500.64.
2,83% 1,00% 7,56% 8,31% 7,43% 15,15% 15,80% 19,85% 12,22% 6,50% 3,35%
85.160,88 29.996,93  227.108,00  249.590,75 223.205,72 455.008,58 474.716,92 596.300,86 366.995,56 195.310,24 100.782,10
2,83% 3,83% 11,39% 19,70% 27,13% 42,28% 58,08% 77,93% 90,14% 96,65% 100,00%
85.160,87  115.157,81 342.265,81 591.856,56 815.062,28 1.270.070,86 1.744.787,79  2.341.088,64  2.708.084,21 2.903.394,45 3.004.176,55
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